
EXHIBIT 300 UII 010-999990382

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-14
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2011-09-15
Date of Last Exhibit 300A Update:  2012-02-29
Date of Last Revision:  2012-08-14

Agency: 010 - Department of the Interior        Bureau: 00 - Agency-Wide Activity

Investment Part Code:  01

Investment Category:  24 - E-Gov & LoB initiatives

1. Name of this Investment: E-DOI - Geospatial Line of Business (GeoLoB)

2. Unique Investment Identifier (UII): 010-999990382

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Geospatial Line of Business (LoB) is a multi-agency operational framework that
leverages resources for effective geospatial investments to support the missions and improve
performance government-wide. The Federal Government invests billions annually in
geospatial data and duplication is common. The Geospatial LoB, an E-government initiative,
focuses on the improvement of data, services and technology in order to implement Portfolio
Management processes of geospatial resources.  These geospatial resources include not
only Federal data but also State and local government data so that cost savings can be
realized through sharing of data at all levels of government. In addition, Geospatial LoB
allows data users to develop potential partnerships and collaboration for geospatial data
acquisition. The Geospatial LoB enables Federal agencies to more effectively leverage their
financial resources in support of mission goals that require geospatial data to achieve
success.  Through the Geospatial LoB implementation we are moving forward towards a
portfolio management approach for Geospatial data and technology through planning for a
Geospatial Platform. DOI and the USGS through its leadership and support responsibilities of
the FGDC Steering Committee have worked with member agencies to develop a Geospatial
Modernization Roadmap that will facilitate achieving this strategic direction.  The Roadmap
could serve as the foundation for future geospatial IT investments.  Also, the Geospatial LoB
provides support to Data.gov as part of the migration of Geospatial One-Stop to the Data.gov
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infrastructure.   Federal Partner Agencies supports this collaborative approach for selection
and execution of geospatial IT investment that includes 1) member agency support of the
Roadmap and Value Proposition, 2) selection of a managing partner, and 3) processing the
request through the programmatic budget process for funding prior to proceeding.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 This initiative enables Federal Agencies to more effectively leverage their resources in
support of mission goals that require geospatial data to achieve success.  These geospatial
resources include not only Federal data, but also State and Local government data so that
cost savings can be realized through sharing of data among all government entities.  If tis
investment is not fully funded it will increase the likelihood of duplication of effort across
government entities in the acquisition of geospatial data and associated systems.  This
potential for duplication represents a significant cost risk within the Nation's estimate $6.0
billion investment in geospatial data.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 a. Obtained endorsement for OMB Circular A-16 Supplemental Guidance. b. Launched
ERMA mapping application associated with the Deep Horizon Gulf Oil Spill. c. Developed and
released the Modernization Roadmap for the Geospatial Platform. d. Completed analysis on
and developed the refined list of National Geospatial Data Assets. e. Established MOU with
GAO and completed migration of the Geospatial On-Stop (geodata.gov) catalog to the
Data.gov infrastructure.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 a. Develop A-16 Supplemental Guidance Implementation Plan in support of Portfolio
Management. b. Identify and promote pilot geospatial services and applications for the
Geospatial Platform. c. Develop high level requirements for offering infrastructure, data, and
software services during the planning for the Geospatial Platform. d. Maintain and enhance
content of the national geospatial data catalog on Data.gov infrastructure.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2007-03-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): 0 0 0 0

O & M Costs: $5.4 $1.3 $1.6 $1.4

O & M Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total O & M Costs (Including Govt.
FTE):

$5.4 $1.3 $1.6 $1.4

Total Cost (Including Govt. FTE): $5.4 $1.3 $1.6 $1.4

Total Govt. FTE costs: 0 0 0 0

# of FTE rep by costs: 0 0 0 0

Total change from prior year final
President’s Budget ($)

$0.0 $0.3

Total change from prior year final
President’s Budget (%)

0.00% 23.20%

Page  3 / 10 of Section300 Date of Last Revision: 2012-08-14 Exhibit 300 (2011)



EXHIBIT 300 UII 010-999990382

2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
1) Technical correction to 2008 funding level: The 2008 rescission was reflected in the 2009
President's Budget Exhibit 53. However, at the time of the submission of the 2009 President's
Budget Exhibit 53, the impact of the rescission on information technology was not fully known.
This investment was not impacted by the rescission and the 2008 funding levels were restored. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 1434 ING10PD0280
2

GS23F9763H 4730

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Geospatial line of business has no IT contracts requiring EVM reporting. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-14 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

GLoB-0001 Maintenance and hosting of
National Geospatial Catalog
within Data.gov Infrastructure

Catalog Hosting on Data.gov.

GLoB-0003 A-16 Supplemental Guidance
Phase I Implementation

Develop pilots to implement
phase 1 of A-16 supplemental

guidance.

GLoB-0004 Support GeoPlatform
Implementation

Collaborate with federal officials
on development of full business
case and ensure readiness for

publishing services and
applications to GeoPlatform.

GLoB-0005 Implement Outreach and
Communications Strategy

Implement communication
strategy for GeoPlatform and
A-16 supplement guidance.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

GLoB-0001 Maintenance and
hosting of National
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

Geospatial Catalog
within Data.gov
Infrastructure

GLoB-0003 A-16 Supplemental
Guidance Phase I

Implementation

GLoB-0004 Support GeoPlatform
Implementation

GLoB-0005 Implement Outreach
and Communications

Strategy

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

GLoB-0004 Identify services Identify 2-3 geospatial
services and/or
applications to

populate
GeoPlatform.gov

2012-03-02 2012-03-02 2012-03-02 151 0 0.00%

GLoB-0004 Support agencies Support steward
agencies to ensure

readiness for
publishing to
GeoPlatform

2012-03-02 2012-03-02 2012-03-02 151 0 0.00%

GLoB-0003 Portfolio management Develop portfolio
management
templates and

materials

2012-03-02 2012-03-02 2012-03-02 151 0 0.00%

GLoB-0003 Implement phase 1 of
A-16 supplemental

guidance

Pilot implementation
of A-16 Supplemental

Guidance on 1-3
themes. Update

inventory of the pilot
NGDA Datasets.

2012-05-31 2012-05-31 2012-05-31 149 0 0.00%

GLoB-0005 Communication Implement the 2012-05-31 2012-05-31 2012-05-31 149 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

Strategy communication
strategy for the
GeoPlatform

GLoB-0005 Implementation Implement the
communication

strategy for A-16
Supplemental

Guidance
Implementation

2012-09-19 2012-09-19 121 0 0.00%

GLoB-0003 Support
implementation of
A-16 supplimental

guidance

Support
implementation of

A-16 Supplemental
Guidance for

population of data to
the GeoPlatform

2012-09-28 2012-09-28 88 0 0.00%

GLoB-0004 Collaboration Collaborate with
Federal officials on
the development on

the full business case
for the GeoPlatform
leveraging outcomes

from the value
proposition

2012-09-28 2012-09-28 165 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Number of Best
Practices articles

coordinated,
dfeveloped, and

disseminated that
encourage Federal

Executives to
geo-enable agency

programs

Number of
Assessments

Customer Results -
Customer Benefit

Over target 2.000000 2.000000 2.000000 Monthly

Percent of significant
data sets fully defined

with respect to
geospatial data

lifecycle

Number of
Assessments

Mission and Business
Results - Support

Delivery of Services

Over target 24.000000 24.000000 36.000000 Monthly

Number of Best
Practices (costs,

schedule, and quality)
defined within each of

the 7 stages of the
geospatial lifecycle

Number of
Assessments

Process and Activities
- Management and

Innovation

Over target 7.000000 7.000000 14.000000 Monthly

Number of agencies
or operating units
sharing geospatial

data previously used
only by

data-producing
agency

Number of
Assessments

Technology -
Information and Data

Over target 0.000000 0.000000 5.000000 Monthly

Decommission
geodata.gov
(Geospatial
One-Stop)

Content Migration
Completed

Mission and Business
Results -

Management of
Government
Resources

Over target 0.000000 1.000000 0.000000 Semi-Annual

Provide and maintain
access to national

geospatial data
catalog.

# of visits to
geospatial data

catalog

Technology -
Information and Data

Over target 0.000000 0.000000 25000.000000 Monthly

Initiate portfolio Pilot Geospatial Mission and Business Over target 0.000000 2.000000 0.000000 Quarterly
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Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

management
approach for

Geospatial data and
technologythrough

planning for a
Geospatial Platform

Platform
Implementation

Results - Support
Delivery of Services
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